
Short-Term Family Housing Advisory 
Team Meeting 

Ward 8 - 4225 6th Street, SE 

March 22, 2017 
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ÅWelcome and Introductions 

ÅPurpose and Scope of the Advisory Team 

ÅTimeline Leading to Today and Moving Forward 

ÅDesign Presentation  

ÅCommunicating Around Construction Events 

ÅGood Neighbor Agreement 

ÅNext Steps 

    

 

 

 

Agenda 
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ÅPlease tell us your name and the stakeholder group 
you represent. 

 

ÅBriefly tell us why you want to participate in the 
Advisory Team for Ward 8. 

 

    

 

 

 

Welcome and Introductions 
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Advisory Team Membership 

  

 

 
Community Invitees: 
ÅWanda Joynes ς Nearby Residential Neighbor  
ÅFrances Rollins ς {ƻǳǘƘŜŀǎǘ /ƘƛƭŘǊŜƴΩǎ CǳƴŘ 
ÅDerek Davis ς Nearby Small Business Owner 

 
Councilmember ²ƘƛǘŜΩǎ hŦŦƛŎŜ LƴǾƛǘŜŜǎΥ 

Å¢Ω/Ƙŀƪŀ Sapp - Deputy Director of Constituent 
Services 

ÅJackie Ward ς Community Member 

Education Invitee: 
ÅRonya Hunt, Hendley Elementary PTA 
ÅSundai Riggins ς Hendley Elementary Principal 
 
Additional Community members invited by DHS 
ÅChristopher Early, Ward 8 resident, Community 

of Hope Board Member 
 

 

ANC Invitees: 
ÅOlivia Henderson, Chairperson ANC 8D, 

Commissioner 8D02; Team Co-Chair 
ÅAbsalom Jordan, Commissioner 8D03 
ÅMonique Diop, Commissioner 8 D04 
ÅTheresa Jones, Commissioner 8D07 
ÅPatricia Carmon, Commissioner 8D01 
 
 
Administration Representatives 
ÅRahman Branch, Director, Office of 

African-American Affairs; Team Co-Chair 
ÅHenry Miller, Department of General 

Services, Project Manager for Ward 8 
ÅJerrianne Anthony, Department of 

Human Services, Deputy Administrator 
for Families. 



1. Coordinate community feedback and input 
opportunities on issues and concerns related to the 
development of Short-term Family Housing and share 
information. 
 

2. Provide ŦŜŜŘōŀŎƪ ƻƴ ŎƻƴŎŜǊƴǎ ǊŜƭŀǘŜŘ ǘƻ ǊŜǎƛŘŜƴǘǎΩ 
quality of life during construction. 
 

3. Develop Good Neighbor Agreements.  
 

Purpose of the Advisory Teams 
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Scope of Advisory Team 

IN-SCOPE 

ÅListening and responding to concerns and questions regarding quality of life 
issues during construction and how the program impacts the community. 

ÅWorking with the program service provider to establish shared expectations 
ŦƻǊ ōƻǘƘ ǘƘŜ ŎƻƳƳǳƴƛǘȅ ŀƴŘ ǘƘŜ ǇǊƻƎǊŀƳ ǊŜƎŀǊŘƛƴƎ ōŜƛƴƎ άƎƻƻŘ ƴŜƛƎƘōƻǊǎΦέ 

 

OUT-OF-SCOPE 

ÅProgram Components and Rules and Regulations relating to the Short-term 
family housing program. 
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ÅStrategic plan to end homelessness, Homeward DC, released (March 2015) 

ÅMayor commissions advisory group to provide input on (interior) design guidelines for 
DC General replacement units (September 2015) 

ÅAdministration releases plan to close DC General and begins community discussions 
(February 2016) 

ÅShared Ward 8 plan at six community meetings between February and June 2016 

ÅCouncil considers proposal (March 2016) 

ÅAdministration holds public design meetings (April 2016) 

ÅCouncil finalizes plan, changing 3 of 8 sites (May 2016) 

ÅBoard of Zoning Adjustment grants relief for Wards 4, 7 & 8 (June 2016) 

ÅPermits submitted to DCRA for Ward 8 site (February 2017) 

ÅBoard of Zoning Adjustment grants relief for Ward 8 (March 2017) 

Timeline ς Leading to Today 
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ÅWork with AT on Construction Management Guidelines (March 2017) 

ÅConstruction begins (Spring 2017) 
ÅSpring 2017 (May/June) ς Mobilization and Site Demolition; Site Controls; E&S control 

measures 

ÅSummer 2017 (July/August/September) ς Earthwork, Below Slab Utilities & Concrete 
Activities 

ÅFall 2017 (October/November/December) ς Concrete & Framing Activities; MEP Rough-In 

ÅWinter 2018 (January/February/March) ς Skin and Façade Treatments: Deliveries of sizable 
materials & staging  

ÅSpring 2018 (April/May/June) - Site improvements/ Hardscape, Landscape; Roofing; Drywall; 
Painting; Millwork; Glazing; Flooring 

ÅGood Neighbor Agreement Finalized (Spring/Summer 2018) 

ÅWard 8 program opens (Fall 2018) 

ÅClose DC General (End of 2019) 

Timeline ς Moving Forward (Ward 8 specific) 
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Ward Site Acquisition 
Date 

Design Start DCRA 
Submission 

Construction 
Start 

Delivery 

1   2105 10th Street, NW 
Began BAFO 
process 

2 810 Fifth Street, NW Opened in 
Spring 2016 

Complete Complete March 2015 Jan 2016 

3 3320 Idaho Avenue, 
NW 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

4 5505 Fifth Street, NW December 2016 Sept 2015 Jan 2017 July 2017  Sept 2018 

5 1700 Rhode Island 
Ave, NE 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

6 850 Delaware Avenue, 
SW 

District 
Inventory 

October 2016 June 2017 Nov 2017 Summer 
2019 

7 5004 D Street, SE District 
Inventory 

March 2016 Nov 2016 June 2017 Sept 2018 

8 4233 6th Street, SE District 
Inventory 

March 2016 Nov 2016 June 2017 Sept 2018 

Overall Timeline 
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Short-term Family Housing: DHS Design Requirements 
Á Ground Floor Common Areas 

Á Lobby (large and welcoming) 
Á Multipurpose room + moveable walls 
Á Computer lab 
Á Dining area + warming oven + pantry 

Á Per Floor Requirements  
Á Monitoring/assistance station with clear line of 

sight to all units  
Á Microwave + sink + countertop 
Á Common room 
Á Homework/study space 
Á Laundry room 
Á Trash room or trash chute 
ÁWŀƴƛǘƻǊΩǎ ŎƭƻǎŜǘ 
Á Storage room 

Á Play space 
Á Crawl space (infants) 
Á Indoor / outdoor play space 
Á Outdoor play space 

 

Á Sleeping Units 

Á Ten single-room family units per floor 
Á 50% include trundle beds 
ÁWardrobes + Dresser + Floating Storage  Shelves 
Á Desk + Chair + Task lamp 
Á Mini-fridge in each room 
 

Á Bathrooms (no congregate or dorm style; exceeds 
requirements of DC Council Act 21-251) 

Á Family style, one for every two units, entry from 
the hallway 
Á 50% showers / 50% bathtubs 

Á Private bathrooms for 20% of units  
Á 50% showers / 50% bathtubs 

Á Additional bathrooms near dining area 

Á Administrative Space 
Á Office spaces 
Á Staff lounge + Locker area + Bathroom 
Á Copy room + mail distribution area 

 
 
 



Short ςTerm Family Housing Design Overview 
November 2016 11 

Ward 8 Site 



Site Context 
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Site Plan  
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Plan  
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Plan  
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